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ESTIMATE RUN 08/30/2002

ESTIMATE SUMMARY 11:19:32

CONTID: C13932         ESTIMATE NO: 0003 PROG 1999

PCN: 13932-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

N Academy - N PERCENT TIME:

PROJECT NO: IM 0252-358                   

N Academy - N

NAME OF ROAD: Interstate 25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 08/26/2002 DATE TIME STARTED 06/02/2002

2635 DELTA DRIVE DATE LET 02/21/2002 DATE WORK BEGAN

 DATE AWARDED 03/20/2002 DATE TIME STOPPED 12/20/2002

 DATE CONTRACT EXECUTED 04/04/2002 DATE ACCEPTED 12/20/2002

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 06/02/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,272,038.80 PARTICIPATING $ $ 377,041.55

AWARD PROJECT AMT: 1,495,695.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -289.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.18

WORK DAYS

WORK DAYS

89.22%

244,920.56

377,041.55

377,041.55

376,751.91

$

$

$

$

2,027,118.24

0.00

2,027,118.24

0.00

2,027,118.24

-962.22

0.00

2,026,156.02

0.00

AMOUNT DUE 2,026,156.02 376,751.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 376,751.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

52.0 TIME ALLOW: 85

ORIG TIME ALLOW: 50
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PCN: 13932-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-358                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BLADING CMO #02 0.000

0.000

203-01500  
 

112.000

HOUR

84.39000 0.000.000

0.00

0010 *SILT FENCE DELETED FORM 105 0.000

0.000

208-00020  
 

0.000

LF  

1.05000 0.000.000

0.00

0015 *SEEDING (NATIVE) CMO #02, DELETED FORM 105 0.000

0.000

212-00006  
 

0.000

ACRE

477.75000 0.000.000

0.00

0020 *MULCHING (WEED FREE HAY) CMO #02, DELETED FORM 105 0.000

0.000

213-00002  
 

0.000

ACRE

624.75000 0.000.000

0.00

0025 *MULCH TACKIFIER CMO #02, DELETED FORM 105 0.000

0.000

213-00061  
 

0.000

LB  

2.10000 0.000.000

0.00

0030 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CMO #02 0.000

107.910

403-00720  
 

107.910

TON 

149.59000 16,142.26107.910

16,142.26

0035 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
CMO #02

27,806.400

8,466.520

403-33851  
 

36,272.920

TON 

37.16000 1,347,901.7136,272.920

314,615.88

0040 *HEATING AND SCARIFYING TREATMENT CMO #02 173,164.000

0.000

405-00000  
 

173,164.000

SY  

1.39000 240,697.96173,164.000

0.00

0045 EMULSIFIED ASPHALT (SLOW-SETTING) CMO #02 6,702.500

2,672.500

411-10255  
 

9,375.000

GAL 

1.00000 9,375.009,375.000

2,672.50

0050 *ASPHALT REJUVENATING AGENT CMO #02 21,221.900

0.000

411-90010  
 

21,221.900

GAL 

1.84000 39,048.3021,221.900

0.00

0055 *CONSTRUCTION SURVEYING 0.704

0.000

625-00000  
 

1.000

L S 

30,870.00000 21,732.480.704

0.00
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PCN: 13932-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-358                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

131,365.00000 131,365.001.000

0.00

0065 *PAVEMENT MARKING PAINT CMO #02 908.600

320.700

627-00001  
 

1,229.300

GAL 

47.25000 58,084.431,229.300

15,153.08

0070 *EPOXY PAVEMENT MARKING CMO #02 15.900

0.000

627-00005  
 

417.000

GAL 

63.00000 1,001.7015.900

0.00

0075 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) CMO #02 4,973.300

533.300

627-01000  
 

5,506.600

SF  

9.19000 50,605.655,506.600

4,901.03

0080 *FLAGGING 349.000

144.000

630-00000  
 

493.000

HOUR

25.20000 12,423.60493.000

3,628.80

0085 *TRAFFIC CONTROL INSPECTION CMO #02, #04 27.000

10.000

630-00007  
 

122.000

DAY 

105.00000 3,885.0037.000

1,050.00

0090 *TRAFFIC CONTROL MANAGEMENT CMO #02, #04 34.000

18.000

630-00012  
 

77.000

DAY 

446.25000 23,205.0052.000

8,032.50

0095 *FLASHING BEACON (PORTABLE) 5.400

0.000

630-80001  
 

6.000

EACH

1,260.00000 6,804.005.400

0.00

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) DELETED FORM
105

0.000

0.000

630-80341  
 

0.000

EACH

36.75000 0.000.000

0.00

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.700

4.500

630-80342  
 

48.000

EACH

94.50000 4,082.4043.200

425.25

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.400

0.000

630-80343  
 

6.000

EACH

105.00000 567.005.400

0.00
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PCN: 13932-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-358                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PORTABLE MESSAGE SIGN PANEL 1.800

0.000

630-80355  
 

2.000

EACH

2,520.00000 4,536.001.800

0.00

0120 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

655.20000 1,179.361.800

0.00

0125 *DRUM CHANNELIZING DEVICE 5.400

9.000

630-80360  
 

16.000

EACH

47.25000 680.4014.400

425.25

0130 *TRAFFIC CONE 360.000

0.000

630-80380  
 

400.000

EACH

15.75000 5,670.00360.000

0.00

0135 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

9,801.000

F A 

1.00000 0.000.000

0.00

0140 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0145 F/A OJT PILOT DELETED FORM 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A QUALITY INCENTIVE PAYMENT CMO #02 0.000

0.000

700-70025  
 

2,157.640

F A 

1.00000 0.000.000

0.00

0155 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A SMOOTHNESS INCENTIVE 0.000

0.000

700-70034  
 

8,710.870

F A 

1.00000 0.000.000

0.00

0165 F/A EROSION CONTROL DELETED FORM 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13932-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-358                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 REM ASPHALT MAT CMO #02 0.000

83.000

202-00220  
 

83.000

SY  

4.75000 394.2583.000

394.25

0190 REM ASPHALT MAT (PLANING) CMO #02 4,713.000

0.000

202-00240  
 

4,713.000

SY  

7.00000 32,991.004,713.000

0.00

0195 UNCL EXCAV CMO #02 0.000

31.000

203-00000  
 

31.000

CY  

3.25000 100.7531.000

100.75

0200 EMB MATL (CIP) CMO #02 0.000

0.000

203-00060  
 

1,397.000

CY  

5.25000 0.000.000

0.00

0205 *BRIDGE EXPANSION DEVICE (0-2 INCH) CMO #02 0.000

76.000

518-01002  
 

76.000

LF  

125.00000 9,500.0076.000

9,500.00

0210 *REMOVAL OF GUARDRAIL TYPE 4 CMO #04 0.000

0.000

202-01140  
 

12.000

LF  

61.00000 0.000.000

0.00

0215 *REMOVAL OF END ANCHORAGE CMO #04 0.000

0.000

202-01300  
 

5.000

EACH

225.00000 0.000.000

0.00

0220 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO #04 0.000

0.000

606-00301  
 

856.000

LF  

11.30000 0.000.000

0.00

0225 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) CMO #04 0.000

0.000

606-00350  
 

7,908.000

LF  

15.50000 0.000.000

0.00

0230 *GUARDRAIL TYPE 4 CMO #04 0.000

0.000

606-00400  
 

10.000

LF  

220.00000 0.000.000

0.00

0235 *END ANCHORAGE TYPE 3D CMO #04 0.000

0.000

606-01340  
 

1.000

EACH

600.00000 0.000.000

0.00
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PCN: 13932-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-358                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *TRANSITION TYPE 3G DOUBLE FACE 0.000

0.000

606-01370  
 

1.000

EACH

1,397.00000 0.000.000

0.00

0245 *MOBILIZATION GUARDRAIL SUB 0.000

0.000

626-00000  
 

1.000

L S 

1,815.00000 0.000.000

0.00

0250 ADDED ITEM (LUMP SUM)/ RESET ACKERMAN OVERLOOK SIGNS 0.000

0.000

900-00014  
 

1.000

L S 

4,265.00000 0.000.000

0.00

0255 MEDIAN TERMINAL MCR 0.000

0.000

606-01460  
 

1.000

EACH

4,750.00000 0.000.000

0.00

0260 DELIN (TY I) MCR 0.000

0.000

612-00001  
 

74.000

EACH

18.00000 0.000.000

0.00

0265 DELIN (TY II) MCR 0.000

0.000

612-00002  
 

10.000

EACH

18.50000 0.000.000

0.00

0270 DELIN (TY III) MCR 0.000

0.000

612-00003  
 

4.000

EACH

19.00000 0.000.000

0.00

0275 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR OVERWEIGHTED
TRUCKS

0.000

0.000

900-00006  
 

-360.000

DOL 

1.00000 0.000.000

0.00

CAT 2,021,973.25377,041.552,266,893.80CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0175 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0180 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

945.00000 945.001.000

0.00

CAT 5,145.000.005,145.00CURRENT AMT0400 $ $ $

$ 2,027,118.25377,041.55$2,272,038.80$CURRENT AMTPROJECT TOTAL


